KOALIFIED PROJECT PLAN

WEEK1

Actual schedule

Idea set already Week 1

ERD Two days wasted User Flow most of the week

User Stories Thursday
Sad Paths Thursday
Wireframes Thursday

Summary Thursday and more

Monday week 2

Week 2

Devise and fb logn Summary Monday

Devise Facebook login, didn't work, added Sunday and removed

Messages Sunday

HTML template Integrated Monday

Booking system Wednesday - visually implemented, not updating.

Stripe Wednesday - Thursday - Checkout only, Failed to implement Connect

Tests Thursday mailgun Thursday

Search Wednesday - basic Postgres search functionality

Shrine Wednesday instant message Thursday

Thoughts and Summary
Overall I was unimpressed with myself during this challenge,

I lost a lot of time trying to think of a new idea, and trying to figure out figma, additionally having a wedding for two days right in the middle of a two week sprint certainly didn't help my spirits (in fact the wedding wasn't very good).

So far I've proved I have a lot to learn, major features are still missing; including the main one: Stripe connect

At the moment my two sided market is infact... a onesided shop.

I think I will definitely come back to this project over our week off and attempt to get connect implemented. I'm officially moving resources from new features to pure testing.

Officially I'm classifying this as an overall failure to meet deadlines; as I didn't hit core features needed for the The assignment.

Features not implement:

Instant Messages (I would consider this core)
Stripe Connect (Drivers getting paid is whole point of the app)
Transactional emails (a reciept saying you booked a time)
Any API besides Stripe (geolocater for drivers)